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FAIRMONT COKE WORKS

«MONT, MARIOK COUNTY, WV 26554
I ilA REMOVAL ACTION
XTTO: DENNIS CARNEY, CHARLIE KLEEMAN,,
GREGG CRYSTALL, ERD/OERR .

I. SITUATION (MONDAY, 08/28/95, 1900 HOURS) > - •
"• A. PERSONNEL ON SCENE: EPA-3> ERCS-11, TAT-2.
B. WEATHER ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE

. ( LOW 90's.
C. AGENCY COSTS AS OF 08/28/95 CEILING

> • -, • ' • . i ' • -.
EPA (DIRECT) $ 146,S25 $ 200,000
EPA (INDIRECT) 233,081 ,360,000
TAT 466,741 ' 600,000
ERCS 4,392,892 8,005,114
OTHER
UNALLOCATED 4,038,080

$5,239,639 $13,203,194

0; OSC FOWELL ON-SITE TO DIRECT REMOVAL OPERATION?.
. - . ' . - . . . / ( .; . , ,-~ \

II. ACTIONS TAKEN \ ,..-.-. > .
A. ERCS CONTINUED PREP OF AREA AROUND OXIDATION PONDS #1 AND

f2 FOR SLUDGE SOLIDIFICATION AND LOAD-OUT OPS/
B. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED.
C. ERC COMPLETED INSTALLATION OF SILT BARRIER FENCE AROUND

\J NORTH LANDFILL AND BREEZE WASHOUT AREA. SILT FENCE REPAIR
HAS BEGUN AT VARIOUS SITE DROP BOXES AND DROP INLETS.

D. ERCS RECEIVED APPROXIMATELY 500 TONS OF 3/4 TO 1 1/2"
STONE FROM SALERNO TRUCKING. ERCS ALSO RECIEVED 2,000
LINEAR FEET OF GEOTEXTILE FABRIC.

E. ERCS INSTALLED GEOTEXTILE FABRIC ON ACCESS ROUTES AND
TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION POND
SLUDGES. ERCS SPREAD DELIVERED STONE AND COMPACTED THE
STONE WITH A ROLLER.

F. ONE OF THE TRUCKS FROM SALERNO TRUCKING EXPERIENCED
MECHANICAL FAILURE AND DAMAGED ITS HYDRAULIC SYSTEM.
ERCS CONTAINED THE SMALL AMOUNT OF OIL SPOILED WITH OIL

. . , • DRY.' ' - ' - . " - . , - -
G. ERCS PULLED BACK 6-12" OF SLUDGE FROM OXIDATION POND /I

WITH A TRACKHOE FOR DEWATERING PURPOSES. »
III. FUTURE PLANS , .

A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS
FROM OXIDATION POND #2 COMPOSITE SAMPLE FROM WESTON REAC.

B. ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH LANDFILL AREA.
E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND /I SLUDGES AND

ARRANGE TfiD OF SOLIDIFIED SLUDGES.
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F. , ERGS AND TAT AWAITING ANALYTICAL DATA FROM WATER SAMPLES
TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL ' . /
TREATMENT OPTIONS. ' r ^

G* ERGS TO FINISH DECON AND RELOCATE TAG-ALONG TRAILER WITH \ j
. SUPPORT EQUIPMENT TO OX POND AREA. NS—'

ERCS TO FINISH INSTALLATION OF 1" WATERLINE. ,
TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERGS,
TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE DRAIKAGE AREAS.

•:.- ... ' '• • '. '• ' - • •• ' : f . • -•• .••.•• . ' •
EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WV
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